

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O. Rt. No. 49, Revenue (DM.III) Department, Dated: 02.03.2013- Amendment to the G.O - Issued.

=====

**REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT**

**G.O.RT.No. 38**

**Dated: 28.02.2015.  
Read the following:-**

1. G.O.Rt.No.171, Revenue (DM.III) Department, dated 09.08.2012.
2. GO. Rt. No. 49 (Revenue DM III) Department, Dated 02.03.2013.
3. Letter No.NCRMP/Ph-II/RHB/Koduru/006/2013, dated 30.12.2014 of Chief Engineer, PR, NCRMP, Hyderabad.

\*\*\*\*\*

**ORDER:-**

Orders have been issued in the G.Os. 1<sup>st</sup> and 2<sup>nd</sup> cited, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 3<sup>rd</sup> read above, Chief Engineer, PR, NCRMP has submitted Re-Revised Administrative Sanction proposal for the following package/works, as the increase in cost is mainly due to excess tender premium, price adjustment, difference in cost of Cement due to design mix, shifting of electric poles and certain deviations in civil work as per site conditions.

District	Package No.	Name of the work	Revised Administrative sanction		Re-Revised Administrative sanction	
			No. of works	Estimate Cost (Rs.in Lakhs)	No. of works	Estimate Cost (Rs.in Lakhs)
1	2	3	4	5	6	7
Krishna	NCRMP/B-W/ AP/RHB/ PRED/06 /Koduru/006	1. Road from R & B Road to Venugopalapuram via Salempalem in Krishna District 2. Road from Salempalem R&B Road to Gaba in Krishna District 3. Road from Pittalanka to Bavisettivaripalem in Krishna District	3	297.00	3	376.00

**(Contd.....2)**

3. In continuation to the orders issued in reference 1<sup>st</sup> and 2<sup>nd</sup> read above, Government after careful examination of the entire matter, hereby accord Re-Revised Administrative Sanction for the above package/works as below:-

District	Package No.	Name of the work	Revised Administrative sanction		Re-Revised Administrative sanction	
			No. of works	Estimate Cost (Rs.in Lakhs)	No. of works	Estimate Cost (Rs.in Lakhs)
1	2	3	4	5	6	7
Krishna	NCRMP/B-W/ AP/RHB/ PRED/06 /Koduru/006	1. Road from R & B Road to Venugopalapuram via Salempalem in Krishna District 2. Road from Salempalem R&B Road to Gaba in Krishna District 3. Road from Pittalanka to Bavisettivaripalem in Krishna District	3	297.00	3	376.00

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

“4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure”.

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**J.C.SHARMA**  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.  
Accountant General, Andhra Pradesh, Hyderabad  
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

**Copy to:-**

Engineer-in-Chief, PR, Hyderabad.  
P.S. to Vice – Chairman, NDMA, New Delhi  
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Hyderabad.

**(Contd.....3)**

**:: 3 ::**

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,  
A.P. Secretariat, Hyderabad.  
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.  
P.S. to Commissioner for Disaster Management & Ex.Officio Principal Secretary to  
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.  
Member NDMA, New Delhi.  
Joint Secretary, Disaster Management, MHA, New Delhi  
Joint Secretary, Mitigation, NDMA, New Delhi  
Project Director, NCRMP, NDMA, New Delhi  
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)  
Procurement Specialist, World Bank, New Delhi (By e-mail)  
District Collector of Krishna.  
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.  
SC/SF.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**